
ID Task Name Duration Start Finish
29 2003 CONSTRUCTION 72 days 3/17/03 6/9/03

30 Mobilization 24 days 3/17/03 4/12/03

31 Overhead 65 days 3/24/03 6/7/03

32 SILVER CITY LOOP 31 days 3/31/03 5/5/03

33 Environmental 7 days 3/31/03 4/7/03

34 Clear & Grade 7 days 4/1/03 4/8/03

35 Ditch 7 days 4/4/03 4/11/03

36 Haul & String 7 days 4/8/03 4/15/03

37 Sand & Set Up 7 days 4/11/03 4/18/03

38 Lay, Weld & Coat 7 days 4/15/03 4/22/03

39 Lower In & Tie In 8 days 4/17/03 4/25/03

40 Pad, Pipe & Backfill 8 days 4/18/03 4/26/03

41 Boring 8 days 4/15/03 4/23/03

42 Cleanup 10 days 4/24/03 5/5/03

43 MOREL LOOP 37 days 4/8/03 5/20/03

44 Environmental 11 days 4/8/03 4/19/03

45 Clear & Grade 11 days 4/9/03 4/21/03

46 Ditch 12 days 4/12/03 4/25/03

47 Haul & String 11 days 4/16/03 4/28/03

48 Sand & Set Up 11 days 4/19/03 5/1/03

49 Lay, Weld & Coat 11 days 4/23/03 5/5/03

50 Lower In & Tie In 13 days 4/26/03 5/10/03

51 Pad, Pipe & Backfill 13 days 4/28/03 5/12/03

52 Boring 5 days 4/23/03 4/28/03

53 Cleanup 18 days 4/30/03 5/20/03

54 Test 30 days 4/29/03 6/3/03

55 Final Clean Up 16 days 5/21/03 6/9/03

56 Demobilization 16 days 5/21/03 6/9/03
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